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Memorial Boulevard Intradistrict  
Arts Magnet School Committee 

Regular Meeting January 23, 2020 
 

Present: Dr. Michael Dietter, Lori Eschner, John Lodovico, Steve Masotti, 
Dave Preleski, John Smith, Frank Stawski, and Chris Wilson 

 
Absent: Cheryl Assis 
 
Also Present:  Jeff Anderson, Angela Cahill, Tim Callahan, Dr. Catherine Carbone, 

Ed D’Amato, Roger Rousseau 
 

1. CALL TO ORDER 
The meeting was called to order at 6:30 p.m. by Chair Dietter.  
 

2. APPROVAL OF MINUTES 
On a motion by Frank Stawski and seconded by John Lodovico, it was 
unanimously voted to approve the minutes of the regular meeting on December 5, 
2019.  
 

3. PUBLIC PARTICIPATION 
There was no public participation to discuss at this time. 
 

4. PROJECT MANAGER’S UPDATE 
Tim Callahan presented: 
 DD set is complete – The set is on file in the Facilities Office at the BOE for 

review 
 D’Amato Downes is working on forensic and site soil analysis 
 Oakland is mapping site sewer and drain lines – there are areas impacted 

with sediment 
 Rob Longo from the Bristol Water Department is working with Tim to schedule 

jetting the lines that need it 
 QA&M and Tim Callahan met with Barbara Fabiano at the state to review the 

state application paperwork 
 Currently in the process of “buttoning up and clarifying all the required 

documents” 
 Kosta Diamantis is requesting a meeting with the construction team 
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Roger Rousseau presented: 
 The USGS monument needs to be relocated 
 Benesch provided a quote of $9,800.00 to include survey and documentation 
 Louriero did the phase 1 investigation on the property 
 We have been asked to do additional hazmat investigations of the soil in the 

areas where there will be excavation 
 D’Amato will work with Louriero in providing the equipment to dig 
 Knowing what is in the soil now will prevent potential change orders later 
 Louriero will test for VOS’s, SVOC’s, ETPH, metals, and PCB’s 

 
On a motion by John Lodovico and seconded by Frank Stawski, it was voted to 
approve contracting with Benesch to relocate the USGS monument in the amount 
of $9,800.00 
 
On a motion by John Lodovico and seconded by Frank Stawski, it was voted to 
approve contracting with Louriero Engineering for hazmat analysis in the amount 
of $39,650 per state contract 18PSX0153. 
 

5. ARCHITECT’S UPDATE 
Angela Cahill presented: 
 Reviewed DD set – a hard copy will be on file in the Facilities office 
 There were some last minute changes to the area behind the stage to better 

accommodate the space tech ed was requesting 
 They are looking at a basis of design for the lighting designs with two other 

options – This should help with more competitive pricing 
 Theater ceiling will be replaced with curved drywall to maintain its shape 
 Acoustician is helping with the wall sections in the band and choral rooms as 

well 
 The layout for the kitchen works well, although the serving area is tight 
 QA&M is moving into the CD stage 
 MDF room was identified 
 Received OSTA approval 
 OSCGR stated there will be no SHPO involvement 
 Additional funding will not penalize state grant award 
 Working with Barbara Fabian for clarification on reimbursement 

o John Smith has requested copies of the notes signed off by the state of 
what they have agreed to for reimbursement 

 City planner has suggested going back to P&Z to review the updated site plan 
o QA&M suggests resolving Barnes Group parcel prior to that meeting 
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 John Smith asked about the light in the theater –  
o Angela responded it is custom made of many parts and pieces of 

wood, metal and glass with incandescent bulbs – it is not an actual 
fixture but a lay light. They are looking into options for that space: 
 Custom fixture built 
 Create a custom piece with LED 

 There is a lump sum budgeted for the light fixture by D’Amato Downes 
 There is no information on energy modeling yet 

 
6. CONSTRUCTION MANAGER UPDATE 

Jeff Anderson presented: 
 January 21, 2020, Dave Heer and his team began working on budget process 
 They anticipate the ability to share the budget by next meeting 
 They will reconcile with QA&M to ensure both teams are on the same page 
 Will perform a constructability review to see if there is conflict 
 There is a meeting with QA&M on 2/11/2020 
 Edward D’Amato updated that there are a few core holes that are left to be 

analyzed still 
 Roger Rousseau is look ing to set up a session with CHRO for set aside – 

Jeff Anderson stated late March, early April 
 

7. CHAIRMAN’S REPORT 
Dr. Michael Dietter Presented: 
 The 2020 winter update was completed and sent out to all district families. It 

was tweeted and will be posted on the BOE website. 
 The next community meeting is tentatively scheduled for March – Once it gets 

closer, details will be firmed up 
o Lori Eschner will help assist in getting this information to the public 

 
8. EXPENDITURE REPORT 

Timothy Callahan Presented 
 The expenditure report is on file in the Facilities Office at the BOE central 

office 
 $1,141,364.92 has been spent 
 $424,423.01 has been received to date from the state 
 We will be applying for the next payment 

 
9. OLD BUSINESS 

There was no old business at this time. 
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10. NEW BUSINESS 
There was no new business at this time 
 

11.  ADJOURNMENT 
The meeting was adjourned by Chair Dietter at 7:39 p.m. 
 
Respectfully submitted, 
 

Tara Landon 
Tara R. Landon 
Administrative Assistant/Operations 


