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Memorial Boulevard Intradistrict  
Arts Magnet School Committee 

Regular Meeting February 27, 2020 
 

Present: Dr. Michael Dietter, Cheryl Assis, John Lodovico (6:43), Dave 
Preleski, Frank Stawski, and Chris Wilson 

 
Absent:  Lori Eschner, Steve Masotti, and John Smith 
 
Also Present:  Jeff Anderson, Angela Cahill, Tim Callahan, Dr. Catherine Carbone 

(6:57 p.m.) David Heer, Ed D’Amato 
 

1. CALL TO ORDER 
The meeting was called to order at 6:33 p.m. by Chair Dietter.  
 

2. APPROVAL OF MINUTES 
On a motion by Frank Stawski and seconded by Dave Preleski, it was 
unanimously voted to approve the minutes of the regular meeting on January 25, 
2020.  
 

3. PUBLIC PARTICIPATION 
There was no public participation to discuss at this time. 
 

4. PROJECT MANAGER’S UPDATE 
Tim Callahan presented: 
 Oakland is finishing up mapping site sewer and drain lines  
 The motion for Phase 1 final drawings and cost estimates will be reviewed by 

the architect 
 

5. ARCHITECT’S UPDATE 
Angela Cahill presented: 
 The phase 1 demo package includes quantities and allowances for demo 

work that may not be done  
 Angela reviewed the final plans and documents with the committee 
 Phase 2 DDR is scheduled for March 3, 2020 
 PCR is scheduled for March 11, 2020 
 The third party Plan Review Report will be signed off prior to the March 6, 

2020 meeting with local officials 
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 On March 11, 2020, the architects will leave the meeting with comments that 
need addressing from the state. They will have a timeframe to complete the 
additional tasks 

 
6. CONSTRUCTION MANAGER UPDATE 

David Heer presented: 
 Cost wise, the SD estimate was reviewed by the state and the team was 

advised to bring the costs back to 63 M 
 At the reconciliation meeting on February 14, 2020 they deduct/add alternates 

were identified 
 Having deduct/add alternates help manage contingencies and allows for 

decisions later in the process 
 There is 7.9 M in contingency  
 The alternates were identified because they are easy to identify and add as 

an alternate 
 The alternates does not mean they are out of the project 
 The concerns of having a gutted theater was echoed through the committee 

o Dave Heer stated all the infrastructure and backbone will be provided 
 During this phase, CD numbers still change and they will change again after 

bid documents come back 
 50% CD documents are due in April and it is projected they are finalized by 

the end of May 
 Phase 1 bids will be in early May 

 
On a motion by Frank Stawski and seconded by Daveid Preleski, it was 
unanimously RESOLVED, that the Memorial Boulevard Intradistrict Arts Magnet 
School Committee approves the Phase 1 Final Plans and Project Manuals as 
prepared for bidding and dated 02/26/2020, and the Professional Cost Estimate, 
completed in accordance with Level 3 of ASTM International Standard E1557, 
Standard Classification of Building Elements and related sitework-UNIFORMAT II 
2020, dated 02/26/20, for the Memorial Boulevard Intradistrict Arts Magnet School 
Renovation Project at the Memorial Boulevard School located at 70 Memorial 
Boulevard in Bristol, CT and to forward to the full Board for approval. 
 

7. CHAIRMAN’S REPORT 
Dr. Michael Dietter Presented: 
 There was a visit to the Coop Arts and Humanities in New Haven. They were 

excited to speak with our representatives and share their experiences 
 They have stated they will continue to be a resource for the committee 
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 There were videos and pictures taken that will be shared during the FF&E 
phase 

 The community meeting will not be in March. April is in sight for it. 
 

8. EXPENDITURE REPORT 
Timothy Callahan Presented 
 The expenditure report is on file in the Facilities Office at the BOE central 

office 
 $1,354,817.38 has been spent 
 $424,423.01 has been received to date from the state 
 We will be applying for the next payment this month 

 
9. OLD BUSINESS 

There was no old business at this time. 
 

10. NEW BUSINESS 
 Tim Callahan recommended information be distributed to the committee prior 

to meetings for review 
 Going out to bid March as soon as we get the approval from OSCGR 
 There will be a GMP from Phase 1 and Phase 2 
 Contact Ed D’Amato or Tony D’Amato to schedule a time to get in to MBIAMS 

 
11.  ADJOURNMENT 

The meeting was adjourned by Chair Dietter at 7:39 p.m. 
 
Respectfully submitted, 
 

Tara Landon 
Tara R. Landon 
Administrative Assistant/Operations 


