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Memorial Boulevard Intradistrict  
Arts Magnet School Committee 
Regular Meeting April 25, 2019 

 
Present: Dr. Michael Dietter, Lori Eschner, John Lodovico (arr. 6:36 p.m.), 

Steve Masotti, Dave Preleski, John Smith (arr. 6:33 p.m.), Frank 
Stawski, and Chris Wilson  

 
Excused: Cheryl Assis 
 
Also Present:  Angela Cahill (arr. 6:45 p.m.), Tim Callahan, Ed D’Amato, Rusty 

Malik, and Roger Rousseau  
 

1. CALL TO ORDER 
The meeting was called to order at 6:31 p.m. by Chair Dietter. 
 

2. APPROVAL OF MINUTES 
On a motion by Chris Wilson and seconded by Lori Eschner, it was unanimously 
voted to approve the minutes of the regular meeting on April 11, 2019.  
 

3. PUBLIC PARTICIPATION 
There was no public participation. 
 

4. PROJECT MANAGER’S UPDATE 
 There is a meeting with Eagle Environmental to discuss the hazmat report 

on May 2, 2019 
 Schematic design is ongoing. It is progressing. 
 Submissions are scheduled to the various city boards on the following 

dates: 
 Zoning Board of Appeals: 05/20/2019 
 Inland Wetlands: 05/28/2019 
 Zoning Review: 06/12/2019      

Chair Dietter asked if there should be representation from the committee at these 
meetings. Tim Callahan stated it is not necessary, but all are welcome. 

 There was a meeting with SHPO that Rusty Malik will discuss 
 There was a meeting with OSCGR on April 25, 2019 with the plan 

reviewers. The discussion was mostly about FEMA and flood regulations. 
There will be a meeting with DEEP to discuss the concerns further. 
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 Roger Rousseau stated there was another meeting regarding the 
acquisition of the Associated Spring land. It was productive and things are 
moving in the right direction. 

 The RFP for the 3rd party review was complete and there have been a 
good assortment of firms that have responded.  

 Roger Rousseau has been working with CHRO and their requirements for 
minority and small businesses. Ultimately, D’Amato Downes will manage 
any CHRO issues as they are holding the contracts. 

 
5. ARCHITECT’S UPDATE 

 The same issues are of concern to SHPO. Specific areas of concern are 
the main entrance, the addition, and the auditorium.  

 QA&M will be submitting a design update on the façade. Upon receipt, 
SHPO will have a full team meeting to discuss the changes. SHPO is 
aware of the tight schedule. Once the redesign is submitted, another 
meeting with QA&M and SHPO will be scheduled. 

 Discussion of “reasonable work” to the fields in the flood areas. The 
intention is to refurbish the fields with light grading and potentially having a 
bituminous track. There will be other options researched. 

 There is a schematic design meeting scheduled with OSCGR on May 1, 
2019. Discussion of an early demo package will be imminent this will 
include a hazmat component. There will be less demo with an abatement 
package. 

 Site plans are still being worked on but are moving forward 
 MEP coordinators are still working on their plans 
 Final feedback from the programming meetings has been implemented in 

the plans 
 Further discussion regarding submissions to the city boards prompted 

thoughts to have legal representation. 
 

On a motion by John Smith and seconded by David Preleski, it was unanimously 
voted to have Roger Rousseau communicate with Corporation Counsel for 
recommendation to retain outside counsel regarding the city boards.  

 As a follow up, Tim Callahan pointed out that there are available funds set 
aside for legal fees. 

 
6. CONSTRUCTION MANGER UPDATE 

 They continue to attend the meetings  
 As the project proceeds, they will become more involved  
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7. EXPENDITURE REPORT 
 To date: $221,855.06 has been paid out and there is $68,589.66 in 

pending payments 
 

8. RECOMMENDATION OF THE CLOSURE OF WILLIS STREET 
 Roger Rousseau stated the recommendation to close Willis Street needs 

to be approved and referred back to City Council 
 

On a motion by John Smith and seconded by John Lodovico the recommendation 
to close Willis Street was unanimously approved. 

 
9. OLD BUSINESS 

Lori Eschner questioned if there was a set date for the “public meeting” in May. Chair 
Dietter said there is not a firm date. 
 

10. NEW BUSINESS 
 As of April 25, 2019, we are on schedule 
 There will be discussion of the third party review at the next meeting.  

 
11. ADJOURNMENT 

Meeting adjourned at 7:18 p.m. by Chair Dietter. 
 
 
Respectfully submitted, 
 

Tara Landon 
Tara R. Landon 
Administrative Assistant/Operations 
 

 


