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Memorial Boulevard Intradistrict  
Arts Magnet School Committee 
Special Meeting March 26, 2020 

 
Present: Dr. Michael Dietter, Cheryl Assis, Lori Eschner, John Lodovico, 

Steve Masotti, Dave Preleski, John Smith, Frank Stawski, and 
Chris Wilson 

 
Also Present:  Jeff Anderson, Jill Browne, Angela Cahill, Tim Callahan, Dr. 

Catherine Carbone, Angela Carlson, Ed D’Amato, David Heer, 
Roger Rousseau, and Ryan Scrittorale 

 
1. CALL TO ORDER 

The meeting was called to order at 4:00 p.m. by Chair Dietter.  
 

2. APPROVAL OF MINUTES 
On a motion by Steve Masotti and seconded by Cheryl Assis, it was unanimously 
voted to approve the minutes of the regular meeting on February 27, 2020.  
 ROLL CALL VOTE:  
 Chair Michael Dietter: YES  
 Cheryl Assis:  YES    David Preleski:  YES** 
 Lori Eschner:  YES    John Smith:  YES 
 John Lodovico:  YES   Frank Stawski:  YES 
 Steve Masotti:  YES    Chris Wilson:  YES 
**David Preleski was attended the meeting via phone. He was unable to be heard in the 
meeting due to technical difficulties. He sent a follow up email assenting to this motion. 
Copy of email is on file in the Facilities Office at the Board of Education Central Office. 
 

3. PUBLIC PARTICIPATION 
There was no public participation to discuss at this time. 
 

4. PROJECT MANAGER’S UPDATE 
Tim Callahan presented: 
 3/3/2020-Phase 2 DDR with OSCGR 
 3/11/2020-Successful PCR meeting with OSCGR for Phase 1, approved to go 

out to bid 
 4/2/20-Pre-bid meeting scheduled (walk through will be five at a time; 

instructions will be given on how to sign up for the walkthrough) 
 4/14/20-Bids are due via the online format 
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 Benesch will be providing the stormwater monitoring – It is a state of CT 
requirement to have the discharge of stormwater from construction activities 
monitored 

 Angela will present the finish boards-The finishes were reviewed with QA&M, 
Dr. Carbone, Dr. Dietter, Peter Fusco, and Tim Callahan 

 
5. ARCHITECT’S UPDATE 

Angela Cahill presented: 
 Introduced Ryan Scrittorale from Benesch to give a brief explanation of their 

role in the monitoring of the discharge of stormwater from construction 
activities 

o The base bid of $31,600 is on an estimate of 72 weeks of construction 
and can be more or less depending on the rainfall (description of work 
is on file in the Facilities Office at the Board of Education central office) 

 
On a motion by John Smith and seconded by John Lodovico, it was unanimously 
voted to approve the contract add #3 provided by Benesch for CT DEEP General 
Permit for the Discharge of Stormwater from Construction Activities with a base 
amount of $31,600.  
ROLL CALL VOTE:  
 Chair Michael Dietter: YES  
 Cheryl Assis:  YES    David Preleski:  YES** 
 Lori Eschner:  YES    John Smith:  YES 
 John Lodovico:  YES   Frank Stawski:  YES 
 Steve Masotti:  YES    Chris Wilson:  YES 
**David Preleski was attended the meeting via phone. He was unable to be heard in the 
meeting due to technical difficulties. He sent a follow up email assenting to this motion. 
Copy of email is on file in the Facilities Office at the Board of Education Central Office. 
 

 Finish Boards were reviewed by Angela Carlson from QA&M 
 The boards will be on display at the Board of Education Central Office – in the 

hallway upon entry in the rear of the building beginning Thursday, April 2, 
2020 after 11:00 a.m. 

 Chair Dietter made mention regarding the writable surfaces in the classroom 
regarding contrast for the visually impaired students 

 Lori Eschner inquired about spotlights in the 2D and 3D classrooms 
 The vote on the finish boards will be during April’s meeting – this gives 

committee members time to view the boards at the BOE 
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6. CONSTRUCTION MANAGER UPDATE 
Jeff Anderson presented: 
 Phase 1 went out to bid and bids are due on 4/14/2020 
 Bids are in Bristol Press the weekend of March 28th and in the Hartford 

Courant on 3/26/20 and 3/29/20 
 Prebid walk through is scheduled for 4/2/20  

o There will be no more than 5 people allowed in the building at once 
o There are spots every 45 minutes that they must sign up for prior 
o Representatives from D’Amato Downes and Eagle Environmental wil 

be present during the walk through 
o There will be an online question/answer Zoom meeting to discuss the 

bid process at 3:30 that afternoon 
o There will be an email bid process-previously worked out with OSCGR-

There are three email addresses the bids must be sent to: 
 

1 bristolbid@downesco.com D’Amato + Downes JV – Construction Manager 
2 rogerrousseau@bristolct.gov Roger Rousseau – Purchasing Agent for the City of 

Bristol 
3 kermit.thompson@ct.gov Kermit Thompson – OSCGR 

 
o On the date the bids are due, they will be opened and read aloud via 

online conference call 
 

7. CHAIRMAN’S REPORT 
Dr. Michael Dietter Presented: 
 Thanked the MBIAMS committee members that attended the last Board of 

Education meeting for their continued support 
 

8. EXPENDITURE REPORT 
Timothy Callahan Presented 
 The expenditure report is on file in the Facilities Office at the BOE central 

office 
 $1,576,857 has been spent 
 $424,423.01 has been received to date from the state 

 
9. OLD BUSINESS 

 Roger Rousseau discussed the builders risk insurance coverage 
 Solicited bids and received three back – based on the bids, Great American 

(via HD Segur) was the low bid with $99,890 
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 Great American proposed an additional component of  coverage for faulty 
workmanship (known in insurance terms as “LEG3 coverage” in the amount 
of $9,520 

 
On a motion by John Smith and seconded by Lori Eschner, it was unanimously 
voted to approve the builders risk insurance policy provided by Great American 
(via HD Segur) in the amount of $99,890.00 
ROLL CALL VOTE:  
 Chair Michael Dietter: YES  
 Cheryl Assis:  YES    David Preleski:  YES** 
 Lori Eschner:  YES    John Smith:  YES 
 John Lodovico:  YES   Frank Stawski:  YES 
 Steve Masotti:  YES    Chris Wilson:  YES 
**David Preleski was attended the meeting via phone. He was unable to be heard in the 
meeting due to technical difficulties. He sent a follow up email assenting to this motion. 
Copy of email is on file in the Facilities Office at the Board of Education Central Office. 
 
On a motion by John Smith and seconded by John Lodovico, it was unanimously 
voted to approve the additional component of coverage for faulty workmanship 
coverage known as “LEG3 coverage” in the amount of $9,520.00. 
ROLL CALL VOTE:  
 Chair Michael Dietter: YES  
 Cheryl Assis:  YES    David Preleski:  YES** 
 Lori Eschner:  YES    John Smith:  YES 
 John Lodovico:  YES   Frank Stawski:  YES 
 Steve Masotti:  YES    Chris Wilson:  YES 
**David Preleski was attended the meeting via phone. He was unable to be heard in the 
meeting due to technical difficulties. He sent a follow up email assenting to this motion. 
Copy of email is on file in the Facilities Office at the Board of Education Central Office. 
 

10.  ADJOURNMENT 
The meeting was adjourned by Chair Dietter at 4:53 p.m. 
 
Respectfully submitted, 
 

Tara Landon 
Tara R. Landon 
Administrative Assistant/Operations 


