
 
 

REVISED 
Northeast Middle School Building Project Committee 

Regular Meeting 
Tuesday, May 16, 2023 

 
Present: Eric Carlson, John Freimuth, David Hartley, Craig Kazemekas, Daniel Sonstrom, Kelly 
Roberts, and John Smith 
 
Also Present: Lynn Boisvert, Angela Cahill, Derek Czenczelewski, Timothy Callahan, Dr. 
Catherine Carbone, Dr. Michael Dietter, Michael Lane, Rusty Malik, and Roger Rousseau 
 
The meeting was called to order at 6:00 p.m. by Chair Sonstrom 
 
APPROVAL OF MINUTES 
On a motion by David Hartley and seconded by Eric Carlson, it was unanimously voted to 
approve the meeting minutes from the April 18, 2023 meeting. 
 
PUBLIC PARTICIPATION 
There was no public participation at this time. 
 
PROJECT MANAGER’S UPDATE 
Timothy Callahan noted that the RFQ’s were due today, May 16, 2023 and Roger Rousseau 
would speak to that. The contract with regard to Phase II of the project engaging QA&M has 
been sent to City Council and they are ready to begin the next steps. 
 
ARCHITECT’S UPDATE 
Nothing to report at this time. 
 
CONSTRUCTION MANAGER’S RFQ’S 
Roger Rousseau explained there were three firms that sent in RFQ’s. They are D’Amato Downes 
Joint Venture, Whiting Turner, and Morganti. The qualifications have been uploaded to the 
Exavault system for the committee to review. Typically, there would need to be an exercise to 
short list to four firms but that is not necessary because only three firms provided their 
qualifications. Because the state requirement is four qualified firms, OSCG&R should give 
approval to only interview the three. Once the state is in agreement with proceeding with the 
three firms, Roger will reach out for fee proposals and interviews will be scheduled. If the 
committee were to have a special meeting on June 6th to choose a CM, it could go to City 
Council for their June meeting. However, in doing so, it does not give time for a complete scope 
review. There are options: to ask for a placeholder on the City Council agenda or to ask for a 
special meeting of City Council if necessary. 
 
OPM DISCUSSION  
Derek Czenczelewski rescinded his request to speak with the committee. Roger Rousseau stated 
on projects, bringing a 3rd party Project Manager could be a good idea and a benefit to the project 
as it was with the City Hall project because there was no internal Project Manager. The case is 
different with the Board of Education because there is a Project Manager on staff.  



 
 

 
OLD BUSINESS  
There was no old business at this time. 
 
NEW BUSINESS 
There was no new business at this time. 
 
ADJOURNMENT 
The meeting was adjourned at 6:10 p.m. 
  
 
Respectfully Submitted, 
 
 
Tara Landon 


